



TIMETABLE OVERVIEW

DATE	ACTIVITY
17 Jun (5.45pm Paihia Pacific)	First community workshop – introduction of concept, outline process, call for working party, initial ideas collection
26 Jun (1pm Tba)	Working party meeting – formation, process agreement, timetable and visioning exercise framework (8 people max)
14 Jul (5.30pm Waitaha, Cophthorne)	Second community workshop – introduction of working party, presentation of framework, call for focus group participants, initial brief for focus groups (with timetable)
mid Jul – end Sep	Focus groups develop vision within their framework, through consultation with stakeholders, regular feedback to working party
Early Oct	Final presentation from focus group to working party
Mid Oct	Finalisation of draft vision/plan by working party
End Oct	Third community workshop – consultation on draft vision/plan
Early Nov	Finalisation of vision/plan by working party
By end Nov 09	Fourth and final community workshop – presentation of vision/plan, where to from here
Feb/Mar 2010	Presentation to Council and other key stakeholders